

Client Case Study



Key Services:

- Optimisation of capital delivery organisations, procurement strategy and supply chain
- Commercial reviews, dispute readiness and support
- Asset management strategy and implementation
- Improving capital programme governance, project control, systems and reporting
- Whole-life cost modelling, reviews and monitoring
- Redesign the End-to-End Programme Controls processes

Key Delivery

"As a tier supplier to PWC we were commissioned to re-engineer Southern Water's Target Operating Model in delivering their AMP7. This involved redesigning capital delivery processes to align to AMP7 Integrated Project Team (IPT) ways of working with the Delivery Partners and Operations."



info@big-dada.co.uk
www.big-dada.co.uk

Southern Water

Tier support to PWC in designing AMP7 project delivery



The redesign of the AMP6 Programme Controls processes covered revising the handbooks for Planning, Execution, Risk management, Change control, Reporting, Assurance and Document control processes. This was achieved by changing governance reporting, introducing the use of process maps, modified templates, upgrading Cost Management and reporting systems (ARES Prism and QlikView) and centralised Project Management Office (PMO) operations.

As a tier supplier to PWC we were commissioned to re-engineer Southern Water's Target Operating Model in delivering their AMP7.

About PWC's engagement to deliver Southern Water's AMP 7

Overview:

Various Programme Controls processes and contractual arrangements were developed to manage delivery of projects and programmes where the scope and needs were undefined and emerged throughout the AMP. This involved redesigning capital delivery processes to align to AMP7 Integrated Project Team (IPT) ways of working with the Delivery Partners and Operations. It also meant redesigning the Programme Controls processes to align with the new Asset Lifecycle Plan (ALP) with Risk & Value process and Investment Decision points.

The Dada Enterprises Advantage

Solutions:

- Organisational Governance and Change Control
- Project, programme, and project portfolio management (P3M) consulting
- End to End Integrated Project management, planning, cost management and change control processes